NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
April 4, 2003

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Progress Report 47 (March 2003)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for activities related to the remediation of the residential
lots and remote fill areas, the remediation of the Taracorp pile, the remedial action for
groundwater, and operation and maintenance activities that were performed during March
2003.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

* On March 3, 2003, the Group’s project coordinator issued a voluntary
progress report to EPA.

*  On or about March 17, 2003, the Group’s project coordinator was advised that
Missouri Recycling had recently acquired the former Bissell Street
Warehouse, 1226 Bissell Street, Venice, Illinois. In response, the Group’s
project coordinator issued a letter to Mr. Dick Cieslak, Missouri Recycling, to
notify him that the Group’s groundwater consultant, ARCADIS, planned to
mobilize to the site during the week of March 24, 2003 to collect groundwater
samples (including one sample from the well located on the Missouri
Recycling property) at the site. The Group’s project coordinator and
ARCADIS personnel made several subsequent attempts to contact Missouri
Recycling personnel regarding the sampling.
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2.

4.

On March 18, 2003, ENTACT submitted a work plan to EPA for inspecting
the main industrial site and conducting soil sampling activities in conjunction
with EPA's five-year review.

On March 20, 2003, the Consent Decree was entered.

During the week of March 24, 2003, ARCADIS personnel collected
groundwater samples at the site, including the Missouri Recycling property, in
conjunction with the 2003 annual groundwater monitoring event.
Groundwater samples were submitted to STL Savannah for laboratory testing.

On March 28, 2003, ENTACT conducted an operation and maintenance
inspection at the site on behalf of the Group.

Summary of Data and/or Results of Sampling and Tests Received:

Not applicable for this reporting period.

. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA

During the Previous Month:

As noted above, ENTACT submitted a work plan to EPA on March 18, 2003
for inspecting the main industrial site and conducting soil sampling activities
in conjunction with EPA's five-year review.

Actions, Data Collection, and Implementation of Work Plans and Other

Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

The Group’s project coordinator will forward a copy of ENTACT's March 28,
2003 inspection report to EPA on upon receipt from ENTACT. The Group
will perform operation and maintenance requirements at the site, as required.

STL Savannah will continue to analyze groundwater samples collected at the
site by ARCADIS during the week of March 24, 2003.

The Group will address comments, if any, from EPA on ENTACT's work
plan. Upon receipt of EPA's approval of ENTACT's work plan, the Group will
authorize ENTACT to inspect the site and collect soil samples in conjunction
with EPA's five-year review.
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5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

* As noted above, Mr. Dick Cieslak, Missouri Recycling, was notified about the
schedule for the 2003 annual groundwater monitoring event.

Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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